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Acronyms and Abbreviations 
 
ADR   Alternative Disputes Resolution 
AFO   Area Forest Office 
BASE   Backward Society Education 
CA   Constituent Assembly 
CDO   Chief District Officer 
CFUG   Community Forest User Group 
CMM   Conflict Management and Mitigation 
DDA   District Development Assembly  
DDC   District Development Committee 
DEO   District Education Officer 
CFCC   Community Forest Coordination Committee  
DFO   District Forest Officer 
DiSCO   District Soil Conservation Office 
DLRO   District Land Reform Office 
DPAC   District Project Advisory Committee  
FECOFUN  Federation of Community Forestry Users 
FGD   Focus Group Discussion 
FNRM   Forum for Natural Resource Management 
INGO   International Non-Governmental Organization 
IRMI   Inclusive Resource Management Initiative 
KII   Key Informant Interview 
LGCDP  Local Governance and Community Development Program  
MC   Mercy Corps 
NRM   Natural Resource Management 
NRMF                     Natural Resource Management Forum (NRMF) 
SS   SahakarmiSamaj 
SWC   Social Welfare Council 
USAID   United States Agency for International Development 
VDC   Village Development Committee 
WCO   Women and Children’s Office 
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I. Program Overview 
 
Since June 2013, Mercy Corps and two local partners – Backward Society Education (BASE) and 
SaharkarmiSamaj (SS) – are implementing the three-yearUSAID-funded “Inclusive Resource Management 
Initiative (IRMI)” to support Nepal’s transition to a more peaceful, equitable society. The overarching 
goal remains to enhance stability through natural resource-based conflict resolution and inclusive natural 
resource management to implement program activities targeting 20 Village Development Committees 
(VDCs) in four districts of the western Terai, including Kailali, Bardiya, Banke and Dang Districts.  The 
program has thus far reached 8,282 households and 46,592 family members (23,490 male and 22,102 
female). 
 
Throughout this program in all implementation activities, Mercy Corps and partners maintain a holistic 
and people-to-people approach, which:  

 Facilitates the resolution of resource-based conflicts; 

 Promotes inclusive decision-making related to natural resource use and management; and 

 Reduces natural resource competition through joint environmental and economic initiatives.  
 
Theories of change:  

 If local decision-making related to natural resource use and management is more inclusive, then 
resource-related conflicts will decrease; and  

 If Nepalis work together to reduce pressure on natural resources, then conflict over these 
resources will decline and dispute resolution agreements will be more sustainable.  

 
Program Major Activities: 
The program facilitates natural resource-based conflict resolution, promotes inclusive management and 
strengthens governance practices of Community Forest User Groups (CFUG), and reduces dependency 
on natural resources through joint environmental and economic initiatives through the following activities: 

 Facilitate the development of conflict resolution agreements around Natural Resource 

Management (NRM) issues 

 Strengthen community user groups’ internal governance 

 Raise awareness of natural resources rights and responsibilities 

 Support community participation in local government decision-making 

 Facilitate the Natural Resource Management Forums (NRMFs) to identify and resolve local 

conflicts 

 Hold advocacy workshops with the relevant government bodies in the four districts 

 Create 20 additional joint natural resource management initiatives 

 Support 20 additional environmentally sustainable economic initiatives 

 Produce handbook for IRMI key-stakeholders/Training of Trainers (ToT) on interest-based 

negotiation, mediation and multi-stakeholders’ dialogue 

 Develop IRMI video documentary capturing relevant success stories, case studies and best 

practices 

 Develop a solid system to ensure sustainability of the project activities, including natural resource 

management (NRM) and economic initiatives. 

 End of project transition activities 
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II. Highlights of this Quarter’s Achievements: 

 IRMI organized a four-day advanced ToT on NRM Conflict Management to 20IRMI team 

members (6 female and 14 male) in Nepalgunj on 23-26 February 2016.  

 IRMI organized a 3-day Dialogue Facilitation training, as a part of five-day advanced course with 

13 CFUGs with 225 (145male and 110 female) key stakeholders. 

 Key stakeholders (of the total 421; approximately 20 from each CFUG) were able to mitigate four 

natural resource related conflicts in this period. 

 180 (93male and 87 female) Executive Committee members, advisors and some active users participated 

in nine CFUG management trainings in Kailali, Bardiya and Dang districts.  

 Altogether, 1,071 community participants (473male and 598 female) took part in the nineteen 

education sessions from the target CFUGs. 

 According to the community needs, FM stations in close coordination with the program team 

developed and aired 27 programs in four districts to raise awareness on the rights and 

responsibilities related to natural resources. 

 Five hoarding boards are being installed in Dang and Bardiya districts to provide visible 

information regarding forest policies and guidelines. 

 Seventeen episodes of street dramas were performed in Dang, Bardiya and Kailali by a team of 

professional actors to raise community awareness. 

 60 CFUG members (47 male and 13 female) from the target CFUGs participated in the VDC 

planning processes and endorsed their plans. 

 A total of 354 (240 male and114 female) VDC-level stakeholders from the VDC office, political 

parties, Ward Citizen Forum, Badghar (traditional leaders in Tharu community), social workers, 

journalists and NGOs activists participated in nine VDC-level meetings. 

 Seven experience sharing meetings were conducted among 127 (68 male and 59 female) trained 

key stakeholders to review their experiences in the conflict facilitations in the target districts. 

 Out of the 20 second phase NRM initiatives, 11 CFUGs have completed implementation, four 

CFUGs are at the final stage for completion, three CFUGs are preparing to start implementation 

early in the next quarter, while the remaining two CFUGs are still working on resolving their 

internal conflicts. 

 IRMI target CFUGs celebrated Forest Fire Prevention Week on 28 February to 05 March 2016. 

 Out of the 20 second phase economic initiatives, 14 CFUGs have completed implementation, two 

CFUGs are at the final stage for completion, two CFUGs are preparing to start implementation 

early in the next quarter, while the remaining two CFUGs are still working on resolving their 

internal conflicts. 

 IRMI participated in the USAID CMM partners’ quarterly meeting on 21-25 January in Butwal. 

 On the basis of natural resource conflict management experiences, IRMI has developed a 

‘Dialogue Facilitation’ manual.  

 IRMI conducted a district-level stakeholder visit to project sites which included District Project 

Advisory Committee (DPAC) members in Bardiya and Dang districts.  

 IRMI has collected video clips from the field to develop a video documentary of project learning 

and successes.  
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III. Program Update by Objectives 
 
Objective 1: Strengthen the ability of key stakeholders to resolve community-level natural 
resource conflicts in an inclusive, sustainable manner.  
 
Activity 1.1: Map natural resource conflicts. 
 
No new NRM conflicts identified in this period. However, as the program identifies new conflicts in the 
target communities, the process begins with mapping the context, dynamics and structure of those 
conflicts.  
 
Activity 1.2: Conduct joint training for key stakeholders in conflict analysis and resolution. 
 
IRMI team has finalized an experience-based Dialogue Facilitation Manual. The manual was developed 
after deeper analysis of the different case studies collected from the IRMI communities by all the team 
members, including two experts, Dr. Dinesh Prasai and Hari Pandit. The manual has developed a Ten 
Step dialogue module and has designed a five-day intensive course. The team is planning to publish the 
manual in the next quarter and distribute it to all key stakeholders. All trainings for key stakeholders are 
now conducted on the basis of the manual.  
 
‘Training of Trainers (ToT)’ on Dialogue Facilitation: 
IRMI organized a four-day advanced ToT on NRM 
Conflict Management to 20 (14 male and 6female) 
IRMI staff members in Nepalgunj on 23-26 Feb 
2016. Thereafter, they will impart the 
skills/knowledge to key stakeholder in the target 
communities in the coming quarter and onward 
past the life of the program. The ToT participants 
learned about training methods and dialogue 
process facilitation; and to assist communities to 
settle multi-stakeholder conflicts themselves, 
especially those related to natural resources. The 
training was facilitated on the basis of the 
experience-based Dialogue Facilitation manual and 
the participants learned about the ten step dialogue module developed. The main contents of the ToT are 
as follows: 

 Introduction to dialogue and facilitation 

 Ten Skill sets of Dialogue Facilitators  

 Inner Values of Facilitators 

 Building Trust with Community 

 Issues Identification 

 Assessing or Enhancing Urge for Dialogue 

 Design Dialogue Process 

 Identifying and Trust-Building with Key Stakeholders 

 Enhancing Skills and Ownership of Stakeholders 

 Create Safe Environment for Dialogue Sessions 

Figure 1: ToT on Dialogue Facilitation, Banke 
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 Facilitate Dialogue Sessions 

 Plan Follow-up and Reflection Sessions 

 Further Skills: Mediation and Negotiation  

Dialogue Facilitation Training to Key Stakeholders: 
IRMI organized three-day Dialogue Facilitation training as 
a part of a five-day advance course on dialogue facilitation 
with 13 CFUGs among 225 key stakeholders (145male and 
110 female) in this period. The training was conducted on 
the basis of IRMI’s experience-based Dialogue Facilitation 
manual. The main objective of the training was to impart 
advanced skills to key stakeholders to facilitate the 
mitigation or resolution of complex NRM conflicts more 
effectively. Participants learned about the ‘ten-step 
dialogue module’ recently developed on the basis of 
experiences gained through the IRMI program. According 
to the training module, the whole course was divided into 
three parts; Part1: Three-day Training, Part2: -Implementation of 
Training Learning, and Part3: Experience Sharing and Addressing 
Concerns. After the training, they will implement the dialogue processes in the field to facilitate NRM 
conflict resolution/mitigation.  After a few weeks of practical work, they will join a two-day training to 
share their experiences and learn additional skills and complete the five-day advance course.  By this point, 
the key stakeholders will have developed their action plans to implement their learning in the field.  

 

 
Activity 1.3 Facilitate the Development of Conflict Resolution Agreements by Key Stakeholders. 
 
IRMI is continuously engaged in enhancing capacities of key stakeholders to facilitate the resolution or 
mitigation of NRM conflicts that have been hindering the smooth operation of the CFUGs and led to 
deteriorated relationships amongst the communities involved. Ultimately, these conflicts have resulted in 
large-scale illegal resource exploitation and reduced positive community engagement in natural resource 
management activities. Therefore, IRMI facilitates a safe space for communities to mitigate and resolve 
their conflicts by engaging all the concerned stakeholders to discuss their issues rigorously and craft an 

Figure 2: Dialogue Facilitation Training in SitaRam CFUG 

About the Dialogue Facilitation Training:  
Nayan Bahadur Bogati, Joint Secretary Sita Ram CFUG Kailali, said, “We have learned methods to build trust 
between conflicting parties.” 
 
Damodar Pokharel, Peace Facilitator Bagnaha Bardiya, said, “The advanced training of dialogue facilitation is 
very useful because this training is designed on the basis of local dispute mitigation experiences from our own context. 
We will get the chance to share our real experiences in the next round of training.” 
 
BishnuBahadurThapa, Shantinager VDC Secretary Dang, said, “I learned that effective communication and trust-
building are key pillars of dialogue facilitation. It teaches us that all the stakeholders need to be engaged rigorously 
to mitigate conflicts effectively. On behalf of the VDC, I am always committed to it.'' 
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amicable solution together. In this period, four natural resource related conflicts were resolved.  After the 
conflicts were effectively resolved, the CFUGs are able to operate smoothly and are receiving regular 
support from the concerned stakeholders for pro-active, positive and sustainable natural resource 
management. The details of the conflicts resolved in this period are as follows: 

 A conflict related to forest land encroachment was mitigated by key stakeholders in Miteri CFUG, Banke. 

Eight households were encroaching on approximately 1,350 sq meters of forest land for many years. 

However, this came to the management’s attention only nine months ago. The facilitation of the case was 

led by the trained key stakeholders from Miteri Natural Resource Management Forum (NRMF). They also 

received support from the District Forest Officer (DFO) representatives to identify the forest land that 

was being encroached upon. After a series of formal and informal dialogue sessions among the 

representatives from both the conflicting parties, the long-standing conflict came to are solution. As the 

representatives from the eight families were given legal proof that the land did indeed belong to the CFUG, 

they agreed to leave the land where they planted bamboo, bananas, mustard plants, lentils, and fodder trees. 

In addition, they jointly agreed to install barbed wire fencing to sustain the agreement. After a few weeks, 

both the groups worked together to install the barbed wire fencing.  

 There was a conflict between Kamal Pokhari CFUG and Namuna CFUG over four hectares of barren 

land. Namana CFUG claimed the land because they had been conserving it over an extended period of 

time, though the Kamal Pokhari CFUG claimed the same reason. The case came before the NRMF and 

key stakeholders initiated conflict facilitation over the course of a few months and were able to come to a 

peaceful resolution on 2nd March 2016. According to their consensus, three hectares of the land goes to 

KamalPokhari and the remaining one hectare to Namuna.  To solidify the decision, both communities 

demarked the boundaries jointly and are planning to prepare a durable border line soon.  

 For seven years, there was conflict between EkataSamaj CFUG and BhadohiMahila CFUF over 2.5 

hectares of forest land. IRMI key stakeholders initiated conflict facilitation process with both the 

communities and involved the DFO in several of the sessions. Finally, both the CFUGs were able to 

mitigate the long-standing conflict peacefully on 20 Feb 2016. They agreed to conduct a GPS survey based 

on their approved action plan and maps and to follow both accordingly. According to the survey, the piece 

of land was identified as belonging to EkataSamaj, a finding which due to the extensive facilitation process, 

Bhadohi accepted easily.  Now, EkataSamaj CFUG is able to collect fodder and firewood from the land 

for the first time in seven years.  

 For eight years, 75 Ex-Kamaiya and landless households cultivated seven hectares of forest land and were 

preparing cowsheds, storage, etc. inside the forest. That was the main cause of their conflict with the local 

users. IRMI key stakeholders conducted several formal and informal dialogue sessions between the landless 

households and the local users starting in September 2015. They were finally able to mitigate the conflict 

peacefully on 16 February 2016. According to their agreement, Ex-Kamaiya and landless households agreed 

to leave the forest land they were using and prepare fencing. According to the agreement, both the divided 

communities have demarcated the land and installed 1,500 meters of barbed wire fencing jointly to sustain 

the agreement reached and protect the forest from further encroachments.  

Objective 2: Increase inclusive and participatory resource-related decision-making among 
community and government bodies.  
 
Activity 2.1: Strengthen internal governance of community user group. 
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The IRMI program team facilitated community user groups’ self-capacity assessments at the program start 
and again at the middle of the program. The assessments were built on five main indicators: 1. Resource 
Availability, 2. Organizational Capacity of CFUGs, 3. Inclusion of the Poor and the Excluded 
Communities, 4. Forest Management, and 5. Coordination and Collaboration between Groups/Bodies. 
During these sessions, the user groups identified their gaps. Examples include: lack of transparency, low 
participation of group members in meetings, exclusion of 
marginalized groups, internal leadership and coordination 
issues with and between like-minded organization/bodies, 
no financial accountability system in place, and poor service 
delivery. Based on the gaps identified, IRMI and the 
CFUGs designed capacity building programs for each user 
group with appropriate oversight and facilitated the drafting 
of capacity development plans with the CFUGs. Based on 
their plans, IRMI conducted exposure visits, governance 
and advocacy training sessions, regular coaching sessions, 
and education sessions. In addition, they were facilitated throughout the program operations so that 
CFUGs learned by practicing good governance principles. During the NRM and Economic Initiative 
implementation, the CFUGs learned to apply all the principles in their actual practice so that there would 
not be compliance issues in the future. In addition, the IRMI team participates in their regular meetings, 
planning meetings, monitoring team meetings, general assemblies, public audits, program implementation, 
etc. to coach CFUGs on the issues requiring support. 
 
CFUG Management Training: 
As a part of the CFUG capacity enhancement plans, two-day 
CFUG management trainings were conducted in Kailali, 
Bardiya and Dang districts. In total, 180 (93male and 87 female) 
CFUG Executive Committee members, advisors and some 
active users actively participated in nine training sessions. The 
trainings were focused on the gaps they had identified, 
including: record keeping, documentation, procurement, filing 
systems, public audits, social audits, General Assembly, 
inclusive participatory decision making process, and other 
indicators on which low progress had been identified during the 
capacity assessments.  

 
Activity 2.2: Raise awareness of rights and responsibilities related to natural resources 
 
Mercy Corps coordinated with District Forest Office (DFO) officials and user group networks, including 
FECOFUN and CFCC, to plan and execute an extension education program on government policies 
related to natural resources and the rights of various categories of Nepalis. The program includes mass 
media such as FM radio, community education sessions, street drama, posters, hoarding board 

Figure 4: Training on CFUG Management in 
Suryodaya CFUG, Kailali 

About the CFUG Management Training: 

Kali Rana, Secretary of Sita Ram CFUG Bela Kailali, said, “I found strong documentation is very important, but we were unable 

to maintain it. This training has helped us to manage the office effectively and operate accordingly.” 

 

Bharat BahadurGurung, Secretary of EkataSamaj, Motipur, Bardiya, said, “I learned  a lot to improve in our CFUG. I realized 

that systematic documentation is very important.” 

 

Figure 3: General Assembly in Kotahi CFUG, Bardiya 
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installations, exposure visits, flex board developments and others, with an emphasis on reaching women 
and marginalized groups. These activities are continuing throughout the project period. IRMI conducted 
a rapid assessment on key advocacy issues that are hindering the target CFUGs’ operations and also 
conducted advocacy workshops to draw stakeholders’ attention to these in Kailali and Bardiya districts. 
 
Natural Resource Education Sessions: 
Duringthis period, a series of education sessions were 
carried out by IRMI to raise awareness of the rights and 
responsibilities related to natural resource use and 
management. These sessions lasted several hours each and 
were conducted in the communities to disseminate 
messages with technical support from the 
District/Sector/Area Forest Offices, FECOFUN and 
CFCC representatives. Altogether, 1,071 community 
participants (473male and 598 female) took part in the 
nineteen education sessions from the target CFUGs during 
this period. The session contents were designed on the 
basis of CFUG necessities and seasonal priorities. The 
consolidated topics included in the education sessions 
conducted were as follows: 

 Revolving fund mobilization  

 Forest conservation and management 

 Participatory wellbeing ranking and provision for marginalized, women, poor and ultra-poor households in 
CFUGs (land allocation, 35% fund allocation for poor, etc.) 

 Forest land demarcation 

 CFUG memberships to new users 

 Roles and responsibilities of executive committee members  

 Importance of fire line and technical aspects to prepare fire line to protect forest 

 Disaster risk reduction  

 Climate change and its impact 

 Importance of forest to our livelihoods 

 Current challenges and opportunities in the community forest (local and national context) 
 
FM Radio Program: 
According to the community needs, FM stations in close coordination with the program team developed 
and aired 27 programs in four districts to raise awareness on the rights and responsibilities related to 
natural resources. Radio program were found to be effective in reaching a wide range of people easily. 
The majority of the programs include community member sound bites, expert opinions, program progress 
and discussions on emerging essential issues for peacebuilding, natural resource management, government 
policies and guidelines, etc. The programs were aired through the respective FM stations after undergoing 
quality assurance checks by the program team. In addition, these programs reached outside IRMI target 
communities and are being heard by a much wider audience than originally foreseen.  
 
Hoarding Board Installation 

Figure 5: Education Session in SahidSanghari CFUG 
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Five hoarding boards are being installed in Dang and 

Bardiya districts to provide visible information regarding 

forest policies and guidelines. The hoarding boards include 

15 important points from the Community Forest 

Development Guidelines so that the community can learn 

about key provisions from the guidelines. This open sharing 

of information has been of great interest to the 

communities.  

 

 

Street Drama: 

Seventeen episodes of street dramas were performed in Dang, 

Bardiya and Kailali by a team of professional actors to raise 

community awareness on natural resource management, use and 

peacebuilding. These programs were designed on the basis of 

community needs and vary from one community to another. 

This has been found to be an effective mass messaging tool to 

raise awareness on community forest preservation and 

management. The scripts were developed carefully to draw 

people’s attention and disseminate desired messages 

accordingly.  

 
Activity 2.3: Support community participation in government decision-making processes. 
 
Mercy Corps and partners have coordinated IRMI activities with the VDC offices, Citizen Awareness 
Centers and Ward Citizen Forums when appropriate. This builds on the extension education program by 
ensuring that community members have the skills and opportunity to voice their concerns and propose 

About the Hoarding Board: 
Dan BahadurKathayat user of Kopila CFUG Neulapur, Bardiya, said, “All users don't read lengthy books regarding 
policies and provisions. Therefore, major points are written on the hoarding board and now it is useful to us to get 
information easily.” 
 

GyanBahadurHamal, MukhiyaPawannager VDC, Dang, said, “The things written on the board provide information 
about forest policies and provisions to the community people. It has drawn attention of people who come to the health post 
and VDC office where they can read about these issues from the board. This means they have the opportunity to get 
information more easily.” 

Figure 6: Hoarding board installed in Pawannagar, Dang 

About Street Drama: 
GulariTharu, user of EkataSamaj CFUG Motipur, Bardiya, said, “The conflict caused by wood distribution has been 
demonstrated through street drama. Our CFUG is facing this conflict for a long time. It should be resolved soon, otherwise 
it will create big problems for us in near future, as shown in the drama.” 

 

Figure 7: Performing street drama in Motipur, 
Bardiya 



 

12 

 

solutions so that government plans are shaped by community priorities. BASE and SahakarmiSamaj, with 
oversight by Mercy Corps, are working with user groups and community members, particularly women’s 
groups and marginalized communities, in the 20 target sites to identify opportunities for participation in 
the government planning processes, develop strategies for articulating their demands, and actual, 
meaningful participation in the government planning processes. Similarly, IRMI is working in close 
coordination with the DFO to ensure that the target CFUGs are getting opportunities to participate in 
the DFO planning process and are able to include their plans as well.  
 
Participation in Government Planning Process: 
The bottom-up 14-step government planning 
process runs from November until March and 
seeks to develop participatory plans so that 
the communities have ownership of the plans. 
Community plans are discussed and taken 
forward from the settlement levels to the 
District Development Committee 
(DDC) level. Therefore, IRMI conducted a 
range of community awareness activities to 
empower target CFUGs to participate in the 
planning process so that they could endorse 
their projects related to natural resource 
management. Activities included education 
sessions, sharing in CFUG regular meetings 
and messages on flex boards. These activities 
were carried out in all IRMI target CFUGs. As 
a result, 60 CFUG members (47 male and 13 
female) from the target CFUGs participated in 
the VDC planning processes in this period 
and endorsed their plans. In this round, they also endorsed the IRMI-supported activities and NRM 
related projects for the first time in their VDC plans.  
 
VDC-Level Meetings: 

Nine VDC-level meetings were organized to share the 

progress of the project among all the stakeholders in Dang, 

Bardiya and Kailali districts. In the meeting, IRMI progress 

was shared with the participants, including mitigated NRM 

conflicts facilitated by the trained key stakeholders. The 

IRMI working strategy was also shared again to all the 

stakeholders in the meeting. A total of 354 (240male and 114 

female) VDC-level stakeholders from the VDC office, 

political parties, Ward Citizen Forum, Badghar (traditional 

leaders in Tharu community), social workers, journalists 

and NGOs activists participated in the meetings. The meetings concentrated on following main topics: 

 IRMI plan vs. achievements   

 Natural resource related conflicts and their progress status 

About the planning process: 
Sita Ram Rana, Vice President of Sita Ram CFUG, 
BelaKailali, said, “IRMI made us aware of the 14-step 
government planning process. Now, I feel proud to participate in 
the VDC council.” 
LahanuTharu, advisor of Jharsaluwa CFUG, Bagnaha, 
Bardiya, said, “We had been participating in the planning 
meeting every year, but never thought to take forward the NRM 
related agendas to the VDC council. This year, we raised several 
issues in council, like barbed wire fencing in the forest area and 
bio-check dams.” 
Tara Bhandari, Secretary Deviddanada CFUG,Purandhar, 
Dang, said, “The project has empowered us and that has 
changed us in different aspects. Now, we have started to go to the 
VDC council and have started to raise our voices as well. Now, 
women are also interested in participating in the VDC planning 
process.'' 

Figure 8: VDC-level meeting held in Hasulia, Kailali 
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 Submission of project activities in VDC council. 

 Coordination and collaboration 

 Expected support from stakeholders 

 Feedback to the program 

Overall, the stakeholders appreciated IRMI interventions in the communities and coordination with local 

line agencies. In addition, they appreciated IRMI’s rigorous involvement in facilitating long-standing 

conflicts in the CFUGs. They requested an extension of the program in their CFUGs and its expansion 

to other areas.  

 
Objective 3: Enhance the sustainability of negotiated agreements by engaging communities in 
joint environmental and economic development initiatives.  
 
Activity 3.1: Community Peace Building Forums. 
 
In each target CFUG, the trained key stakeholders formed themselves into 20 ‘Natural Resource 
Management Forums (NRMFs)’ in their respective CFUGs to facilitate NRM conflicts. Those platforms 
are formed by the CFUGs to create safe spaces for the conflicting parties to interact with one another 
peacefully to seek amicable solutions. The key stakeholders received intensive trainings on mediation, 
dialogue and negation skills, including other facilitation and conflict mapping skills necessary to facilitate 
conflicts effectively for amicable solutions. As soon as key stakeholders are made aware of a conflict, 
trained key stakeholders arrange meetings with conflicting parties to initiate the process carefully. Once 
the disputants agree on the mitigation process, the key stakeholders start to intervene in the conflicts 
continuously. During this period, they have been able to mitigate four long-standing natural resource 
conflicts, while there are other additional NRM conflicts in the process of being resolved. Depending on 
the case requirements, they also take support from the DFO, VDC, FECOFUN and other stakeholders 
during some of the sessions in the conflict facilitations.  Once the communities reach an acceptable 
solution for the conflicts, the stakeholders also look for the sustainability of the agreements, which is then 
detailed and stipulated in the follow-up plans and the agreements, which are jointly monitored closely by 
the stakeholders.  

 

Experience Sharing Meetings Among Key Stakeholders: 
Seven experience sharing meetings were conducted among127 (68male and 59 female) trained key 
stakeholders in Dang, Bardiya and Kailali. They met regularly to share their experiences in the conflict 
facilitations. They also discuss the skills and knowledge they learned previously as a way to refresh their 
knowledge. This is also an opportunity for them to seek support from the project team regarding complex 
issues they come across. This often requires that key stakeholders meet regularly and discuss the conflict 
resolution methodology for every conflict they identify. Typically, they share their successes and challenges 
faced during conflict facilitations. In addition, they discuss possible strategies/solutions for the 
challenges/problems faced among themselves together with the master trainer. Finally, key stakeholders 
prepare or revise the detailed conflict facilitation action plans during these sessions based on the feedback 
from their peers.  
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Activity 3.2: Joint natural resource management initiatives.  
 

Second Phase Natural Resource Management (NRM) Initiative: 

In close coordination with the DFO/National Park, 
IRMI implemented different types of joint initiatives for 
natural resource management to help reduce resource 
demand, limit environmental degradation and promote 
cooperation. Out of the 20 second phase NRM 
initiatives, 11 CFUGs completed implementation, four 
CFUGs are in the final stage for completion, three 
CFUGs are preparing to start implementation in the next 
quarter, and the remaining two CFUGs are still working 
on resolving their internal conflicts. These initiatives 
have directly benefitted 6,973 households and 39,684 
(19,895 male and 19,789 female) individuals. These 
initiatives are implemented jointly by all the users, 
including conflicting communities. Joint participation 
has also supported the bridging of relationships between 
divided communities as they implement these initiatives 
jointly for a common purpose. Looking at the progress 
to date, completedinitiatives have scemented the conflict 
resolution agreements, prevented possible future 
conflicts, and  have significantly contributedtowards 
sound naturalresource protection. These joint initiatives 
have also promoted community participation, peaceful 
co-existence and community ownership of natural 
resource management. The detailed status of the 
initiatives is attached in Annex-I. 

Forest Fire Prevention Week Celebration: 

All IRMI target CFUGs celebrated Forest Fire Prevention Week from 28 February to 05 March 2016 with 
the main theme of ‘Wherever there is fire safety, [extinguisher] pins are strong; only you can prevent forest fire.’ The 
objective of the celebration was to control and minimize fire 
in the forest. The week was celebrated with awareness-raising 
activities on fire prevention and preparing fire lines to protect 
forests from fire. A total of 234(125 male and 109 female) 
community members participated in the fire week prevention 
celebration from the IRMI target communities. Kopila CFUG 
Neulapur, Bardiya conducted mass messaging and 
constructed a 1-kilometer long fire line, while three CFUGs 
in Dang dug a 500-meter long fire line in their vulnerable 
forest areas.  

 
 
 
Activity 3.3: Support environmentally sustainable economic initiatives. 

Figure 9: Bio-engineering check dam, Neulapur, Bardiya 

Figure 10: Users engaged in fire line preparation, 
Dang 
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Environmentally Sustainable Economic Initiatives: 
During the conflict mapping exercise, the illegal theft of 
forest resources by poor users was identified as a major cause 
of conflict in the communities; an important issue these 
economic projects seek to address. Therefore, one of the 
objectives of these initiatives is to create alternative 
livelihood opportunities for poor and ultra-poor households 
so that their dependency on forest resources for their daily 
needs will decrease as well as decrease the conflict created by 
illegal extractions. Out of the 20 second phase economic 
initiatives, 14 CFUGs have completed implementation, two 
CFUGs are in the final stage of completion, two CFUGs are 
preparing to start implementation in the next quarter and the 
remaining two CFUGs are still working on resolving their 
internal conflicts. These initiatives are initiated and implemented in close coordination with the 
DFO/National Park by the community. These initiatives include goat rearing, pig rearing, cow rearing, 
buffalo rearing, poultry farming, retail shops, and vegetable farming. These identified initiatives have 
directly supported 305 households, including 1,631individuals (810 male and821female). CFUGs have 
mobilized these individual-based initiatives through their revolving fund policies. According to the policy, 
CFUGs disburse loans to their users who will pay back the loans over pre-determined periods of time. 
The CFUGs will then mobilize the repaid amount as loans to other poor users for their economic 
initiatives, and so on in a revolving fund managed by the CFUGs for the benefit of their members. This 
will continue as such beyond the lifespan of the IRMI program. The detailed status of the environmentally 
sustainable economic initiatives is attached in Annex-II. 
 
Other Activities: 
 
Video Documentary: 
IRMI hired experts to capture video of IRMI achievements in Kailali, Bardiya, Banke and Dang districts, 
with the specific objectives to: document how IRMI’s resource-based conflicts are being resolved by 
CFUGs which could serve as lessons to similar projects; 
document experiences of relevant district stakeholders, 
women leaders, CFUGs, youth and marginalized users on 
how they are helping to create inclusive decision-making 
related to natural resource use and management and 
community ownership of implemented activities; and 
document some of the activities of joint environmental 
and economic initiatives being implemented by the 
CFUGs, showing some of the impacts these projects have 
had on the beneficiaries. The video documentary is meant 
to educate, inform and serve as a reminder that the IRMI 
program is geared towards natural resource-based conflict 
resolution, promotes inclusive management, and reduces 
natural resource competition through joint environmental 
and economic initiatives. The team has finished collecting 
footage from the field and will finalize the documentary in April 2016.  
 

Figure 12: IRMI video recording 

Figure 11: Poultry Farming in Manikapur, Banke 
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CMM Partners Meeting: 
IRMI participated in the regular USAID CMM partners’ quarterly meeting on 21-25 January in Butwal. 
Care Nepal hosted the meeting and field visits in the Sambad communities discussing the following key 
points: 

 Do No Harm orientation and project context mapping 

 A session on Gender Based Violence 

 Briefing on project M&E framework and PPR by all projects 

 Live story telling: telling stories by real people impacted by the programs 

 Sharing of best strategies, processes and new innovations by all programs 

 Sambad community visits and reviews 
 
IRMI plans to host the upcoming CMM quarterly meeting in early May 2016.  
 
IV. Challenges 

 The DFO has prevented CFUGs’ direct access to their bank accounts. Now, CFUGs need to get 

DFO approval to withdraw money from their bank accounts in Kailali.  To get withdrawal approval, 

they need to approach the Area Forest Office first, then the Sector Forest Office, and finally the 

DFO. The DFO holds the overall authority to approve the requests to withdraw money from the 

CFUG bank accounts.  This process takes several weeks to get approvals to issue checks. This type 

of “informal” government control over financial decisions has delayed smooth implementation of 

IRMI activities in a few target CFUGs in Kailali. According to the policies, CFUGs are autonomous 

formal institutions and hold rights to control their accounts. The same issue was raised in the 

advocacy workshop in Kailali last year and was settled for nearly one year, but government offices 

have again started to impose such policies in some of the target CFUGs. This now requires another 

similar advocacy intervention in the district, which Mercy Corps will help facilitate under IRMI.  

 The passive role of some government line agencies to perform their duties on time has also delayed 

some IRMI interventions. One of the target CFUGs is struggling with a forest land encroachment 

conflict. After many formal and informal conflict dialogue sessions, both the conflicting groups 

agreed to separate their forest land from private land and follow the results accordingly. However, 

the DFO passed this work on to the District Survey Office (DSO) to carry out an official survey to 

demarcate the two types of land and it has been several months since the DSO has visited the 

concerned area, even after several formal and informal requests by the CFUG. Without their survey, 

it is not possible to separate the land. This has delayed the implementation of remaining activities 

with that CFUG.   

 

V. Lessons Learned 

 Effective conflict management demands continuous involvement throughout the conflict 
resolution process until agreements are implemented as agreed. Key stakeholders, therefore, need 
to engage in each case until resolutions are fully implemented as per the agreements.  

 IRMI has facilitated CFUGs in implementing all their activities according to their policies and 
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good governance principles. IRMI focuses on using practical methods on CFUGs during the 
implementation of their capacity development plans and throughout, which has proven to be 
effective in that they are now able to perform their annual auditing, general assemblies, operation 
plan renewal, etc. effectively and on time. CFUGs are now able to prepare and manage their 
installment settlement documents and follow the required procedures. This learning stresses the 
importance of continued engagement, onsite coaching and regular guided facilitation for effective 
capacity enhancement.  

VI. Operating Environment: 

On 20 September 2015, the long stalled Constitution of Nepal was passed with 90% approval from the 
representatives in Nepal's Constituent Assembly (CA). However, protests in the Terai began in the final 
weeks of the protracted constitution drafting process. The marginalized groups in the Terai—the lowland 
region that stretches across southern Nepal between the Indian border and the foothills of the 
Himalayas—objected to this so-called ‘fast track’ process and the constitution which emerged from it. 
Once again, the delineation of federal provinces was the most contentious issue. In particular, protests 
against the new constitution involved two relatively large ethnic or social groups: Madhesis, concentrated 
in the eastern and central Terai; and Tharus, concentrated in the far western Terai. They objected to the 
new federal boundaries and to other aspects of the new constitution, which they claim abrogate previous 
commitments made to their communities and create of them “second-class” citizens. Objections include 
the unequal distribution of parliamentary constituencies and restrictions on the right of women to pass 
citizenship to their children. Therefore, on 23 September 2015, the Madhesi-based political parties 
instituted a blockade along the long border with India, resulting in an economic and humanitarian crisis, 
which has severely negatively affected Nepal and its economy, which was still reeling in the aftermath of 
the April-May earthquakes. Four months after its promulgation, the Legislature-Parliament passed the 
first amendment bill on the Constitution of Nepal with a two-thirds majority on 23 January 2016. 
However, agitating parties disavowed the amendment passed by the Parliament to resolve the ongoing 
political crisis and blockade of key trade border points with India, calling it “incomplete” as it did not 
address their concerns over redrawing federal boundaries. The amendment aims at resolving the ongoing 
agitation by the Madhesi parties. However, after two weeks on 08 Feb 2016, the agitating parties withdrew 
the border point blockades, where crucial supplies enter on cargo trucks from India. At the current time, 
all the border points with India are open for imports and exports; however, there remain insufficient 
supplies of cooking gas and petroleum products in major cities of Nepal. This has ultimately raised the 
prices of basic commodities in the markets. Currently, the agitating parties have not announced official 
strikes, but they are issuing public demands declaring that unless their demands are met, they will declare 
strikes once again. There are questions as to the level of support they would receive from previously 
supportive or passive parties or actors, but the threat of a resumption of a blockade leaves a definite sense 
of uncertainty, particularly at a time of significant uncertainty on higher level political developments within 
the country. 

 
The security issues and the months-long blockade along the Indian border delayed program activities and 
limited field movement by the program team starting in late September 2015. Therefore, Mercy Corps has 
formally submitted a three-month no-cost extension request to USAID the first week of March 2016.  

https://en.wikipedia.org/wiki/Constitution_of_Nepal
https://en.wikipedia.org/wiki/Economic
https://en.wikipedia.org/wiki/Humanitarian_crisis
https://en.wikipedia.org/wiki/Nepal
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VII. Coordination and Collaboration: 

To maximize program impact and promote program sustainability, IRMI has been engaged in 
coordination and collaboration efforts with like-minded organizations at the central, district and VDC 
levels from the program start. These efforts are in collaboration with the DFO, FECOFUN, DDC, VDC, 
DiSCO, Hariyo Ban, SajhedariBikaas, Shikta Irrigation Project and other USAID-supported 
projects/programs.  These collaborations have contributed positively to IRMI and IRMI to them.    
 
IRMI works in regular coordination with the DFO for all the activities with CFUGs. In this period, the 
DFOs’ involvements in conflict facilitation and education session facilitation have played an important 
role in raising community awareness and in conflict management. IRMI finalized and implemented 
economic and NRM initiatives with direct coordination and approval from the DFO. Therefore, the 
DFOs and their branches have regularly supported the program and the target CFUGs significantly in this 
respect. Similarly, IRMI has been working in coordination and collaboration with the FECOFUN district 
chapters from the program start. IRMI has conducted advocacy workshops with their collaboration in the 
past and they regularly provide support to IRMI in the drafting of follow-up plans prepared after each 
such workshop. In addition, IRMI is receiving their support to conduct some education sessions and to 
facilitate some conflict resolutions.  

 
VIII. Monitoring and Evaluation 

 
On the basis of a detailed and comprehensive Performance Monitoring and Evaluation Plan (PMP), IRMI 
is monitoring progress regularly and providing feedback for improvements. To ensure program quality, 
Mercy Corps has invested significant resources in strengthening partner capacities in monitoring and 
evaluation system development. BASE has a full time M&E Officer and the SS Program Coordinator is 
partly engaged in regular field-level measuring of progress. MC’s IRMI M&E Officer is supporting the 
team by developing required formats and tools to track progress and is developing a solid database for the 
program. In this period, she visited the field and oriented partner staff on the gaps she found for 
improvements in data quality. As outlined in the PMP, indicators include output and impact indicators, 
measure specific results, and are disaggregated by a range of demographic characteristics.  As per USAID 
policy, the indicators mentioned in the PMP are disaggregated by sex, age, and caste/ethnicity. The caste/ 
ethnicity disaggregation will follow the six main categories as: Dalit, Muslim, Brahmin/Chhetri, Newar 
and Janajati. Impact indicators are directly linked to the program’s two Theories of Change, providing the 
opportunity to test the validity of these theories through the program evaluation. Additionally, the impact 
indicators were developed with an eye toward capturing changes in factors that underpin peaceful 
coexistence and stability, in recognition of the fact that many community-level conflicts are latent, 
resulting in persistent exclusion without visible signs of violence. In this period, the IRMI Technical 
Officer (TO), has regularly monitored the performances of NRM and economic initiatives implementation 
in the target communities. Based on the performance and additional community consultations, the TO 
has recommended IRMI management to release further installments of the NRM and Economic 
initiatives.  In addition, the Program Manager has conducted field visits on several occasions and provided 
feedback to both implementing partner staff and management.  
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Joint Monitoring Visits:  
DPAC members’ including other district level 
stakeholders conducted joint monitoring visits in 
Bardiya and Dang districts in the IRMI 
communities. These two visits included47 
participants from DDC, DFO, Local Peace 
Committee, DiSCO, DLRO, FECOFUN, 
political parties, journalists, NGO Federations, 
etc. Both the whole day programs were chaired 
by the DDC and were split into three parts: 
progress sharing at the beginning, followed by the 
field visits and a feedback session at the end. The 
prime objective of the program was to monitor 
the program progress physically in the field by the 
stakeholders and acquire their creative feedback to the program team. All the stakeholders appreciated the 
program interventions and praised IRMI as a unique and relevant program for the overall development 
of the CFUGs. In addition, they appreciated IRMI’s successes in the effective management of the conflicts 
over forest land encroachment, which is a major challenge of CFUGs in Nepal.  They have recommended 
continuing this program for a longer period of time and that it should expand to other areas as well. They 

have also provided crucial feedback like: promoting alternative leadership; empowering women to be in 
leadership positions; and promoting forest-based enterprises, among others.  
 
VII. Conclusion 
Mercy Corps continues to accelerate IRMI activities through close collaboration and coordination with 
partners, DFO, VDC, FECOFUN and trained key stakeholders, who have taken over organizing 
community-led consultative/mitigation meetings around natural resource management. During this 
period, the IRMI team completed implementation of fourteen environmentally sustainable economic 
initiatives and eleven natural resource management initiatives. Those initiatives are implemented with the 
active participation of the target people, including other conflicting groups and in regular coordination 
with the DFO/National Park Office, to ensure sustainability. The remaining four NRM and two economic 
initiatives are in the final stages for completion.  The program team, in collaboration with the DFO, has 
conducted many education sessions to raise awareness on natural resource management and use. In 
addition, the team has continued to raise the awareness of the communities through the FM radio 
programs, street dramas, and NRM workshops. Similarly, IRMI has developed an experience-based 
Dialogue Facilitation manual useful for effective NRM conflict facilitation. Based on the manual, IRMI 
conducted ToT for program staff and training to key stakeholders on Dialogue Facilitations. In this period, 
the key stakeholders have mitigated four natural resource conflicts related to forest land encroachment 
and have bridged the relationships among the divided communities. The willingness of both the divided 

ParbatiPandit, Program Officer DDC, Bardiya said, “The bio-engineering check dam supported by IRMI is 
found to be very effective in protecting against land cuttings by floods. Bardiya district is hard hit by floods every 
year and we have lost many lives as well. Therefore, this check dam is cost effective as well as very effective in 
protecting land from floods. I am very impressed with this and want to recommend the DDC to mainstream 
this technology in the entire district.” 

Figure 13: District level stakeholder's field monitoring visit in Dang 
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communities after the conflict resolution to separate boundaries jointly is a good example of their bridged 
relationships. Similarly, IRMI has mobilized a team of experts to develop a video documentary of program 
best practices and lessons learned.  
 
VIII. Upcoming activities 
Program activities for the next quarter will include: 

 Facilitate resolution of NRM conflicts in the target CFUGs. 

 Continue to monitor economic and NRM initiatives implemented. 

 Identify and implement remaining economic and NRM initiatives in the target Community Forest 
User Groups. 

 Conduct district-wide advocacy related activities with relevant government leadership on NRM 
issues.  

 Finalize IRMI video documentary on current IRMI best practices and lessons learned. 

 Conduct education sessions on natural management issues and inclusivity. 

 Support FM radio programs in target communities to reinforce awareness raising sessions. 

 Publish and distribute IRMI experience-based Dialogue Facilitation Manual to all key 
stakeholders. 

 Document project learning. 
 

IX. Impact Story: 
 
KamalPokhari and KaramDev CFUGs celebrated their successes:  
Five years ago, the District Forest Office (DFO) in Kailali handed over Kamal Pokhari CFUG and Karam 
Dev CFUG to their respective communities. Those CFUGs realized that they had16 hectares of forest 
land overlapping on their maps a month and a half after the handover. Both CFUGs individually 
approached the DFO, the Federation of Community Forestry Users (FECOFUN) and the Community 
Forest Coordination Community (CFCC) for many years to settle their conflict, but without any 
resolution, which increasingly deteriorated the relationship between the neighboring communities. This 
also delayed their normal operations, including the Kamal Pokhari CFUG Operational Plan renewal 
process for ten months, resulting in the loss of regular support from the DFO and other agencies during 
that time. Because of this type of conflict, IRMI 
selected KamalPokahri CFUG as a target community 
in January 2014. IRMI then conducted several 
activities, including identification and training to key 
stakeholders to facilitate the conflict more 
effectively. During the training, the key stakeholders 
prepared an action plan to mitigate their conflict. In 
April 2014, they started to intervene in the conflict 
in consultation with both communities and other 
concerned stakeholders. According to the plan, they 
commenced the process by carrying out a detailed 
conflict mapping exercise, followed by detailed 
action plan preparation by the key stakeholders and the implementation of said action plan. Several 
facilitation sessions were conducted, which included formal/informal separate/joint meetings, and 
dialogue and negotiation sessions. Among them, a joint meeting among all the conflicting parties and 
VDC level stakeholders in Hasulia VDC office decided to conclude the case formally in the presence of 
the District Forest Officer (DFO). According to the decisions, a dialogue session was organized in the 

Figure 14: Sketch agreed by both parties on 31 Dec 2015 
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District Forest Office in Kailali on 31 December2015, with the direct involvement of IRMI-trained key 
stakeholders, the DFO, Assistance Forest Officer (AFO), representatives from the CFUGs, an advocate, 
and program partner BASE. At the end of the day, both the conflicting parties were able to find solutions 
and signed a resolution agreement.  Both the CFUGs agreed on the division of the 16 hectares of 
overlapping land. According to the agreement reached, Kamal Pokhari CFUG will get 11.5 hectares and 
the remaining 5.5 hectares will go to the Karam Dev CFUG, which is detailed in a sketch they prepared 
to separate land in the meeting. To implement the agreement reached, both CFUGs agreed to jointly erect 
demarcation lines/pillars to mark the borders on 9 January 2016.  

 

According to the agreement, representatives from two 
related Area Forest Offices and both CFUGs collected 
and conducted a GPS survey to separate forest land 
together. Finally, based on the survey, a more formal 
sketch was prepared and agreed to by all participants. 
They also decided to assemble again after several days to 
demarcate the land jointly. However, when the time came 
to demarcate the land, the KaramDev CFUG refused to 
implement the process, despite their previous agreement. 
Again, the key stakeholders continued with the dialogue 
sessions among both the communities. The main point of 
dissatisfaction was the limited space allocated to them 
around the KaramDev temple area, although they did 
agree with the total forest land area they would be getting, i.e., 5.5 hectares. As this particular area of 
agreement came to their notice in a dialogue session, the key stakeholders facilitated accordingly. Finally, 
in a session facilitated by key stakeholders on 9 February 2016, both parties agreed to allocate enough land 
around the KaramDev temple. Again, the GPS survey was conducted to redraw the forest land boundaries 
appropriately and delineate the results on the ground. At the same time, the CFUGs representatives, in 
the presence of key stakeholders and AFO representatives, happily agreed to install pillars and jointly 
prepare a fire line along the border.   
 
On 29 Feb 2016, all the CFUG members from both communities gathered around the area where they 
planned to clear the boundary line. First, they marked the 
entire disputed land on the ground jointly as per the 
agreement to separate their overlapping land and installed 
cement pillars, so that there would be no confusion, and 
thus also no conflict. At the same time, they together 
prepared a one kilometer fire line five meters wide to 
protect their forests from forest fire. After they finished 

the work, 
both the 

communities organized a joint feast and a Tharu cultural 
program to build back the degraded relationship and 
share the message of reconciliation to their wider 
communities. The event was marked by a feast of local 
food and a Tharu cultural dance. Participants offered 

Figure 15: Final sketch agreed on 9 Feb 2016 

Figure 16: Pillar installation and fire line preparation 
jointly 

Figure 17: Both communities celebrating their success 
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tika (marks on the forehead with brightly colored powder, which is a Nepali cultural act of respect and 
celebration) and garlands to each other as a symbol of coming back together. Hundreds of people from 
both communities, including children, women, youths and elderly people, including VDC level 
stakeholders, joined in on the celebration. On the occasion, Mr. Ramsharan Chaudhary, former president 
of KaramDev CFUG said, "Our continuous efforts are able to build consensus among us. Therefore, this 
has bridged the gap between the users of KamalPokhari and our CFUG, and will remain forever." 
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Annex – I: Natural Resource Management Initiatives: 

District CFUG Name and Address Name of Initiative HHS 
Populatio

n 
M F 

Dang 

ViedaharSunpur CFUG, PawanNagar Barbed wire fencing 631 3,265 1,675 1,590 

SatpokhariHurum CFUG, Panchakule Under discussion to finalize         

Devidanda CFUG, Purandhara Trench digging 170 1,042 532 510 

JarayoTakuri CFUG, Halwar Barbed wire fencing 186 1,032 512 520 

Banke 

Sungava CFUG, Naubasta Barbed wire fencing 722 4,043 1,981 2,062 

Jana EkataMahila CFUG, Rajhena Barbed wire fencing 2,079 11,339 5,710 5,629 

Miteri CFUG, Kohalpur Barbed wire fencing 266 1,634 796 838 

Jaya Saraswoti CFUG, Manikapur Barbed wire fencing 282 2,300 1,187 1,113 

Hajrat CFUG, Hirminiya Barbed wire fencing 649 3,087 1,501 1,586 

Bardiya 

EkataSamaj CFUG, Motipur Barbed wire fencing 490 3,005 1,509 1,496 

BhadohiMahila CFUG, Mainapokhar Barbed wire fencing 251 1,271 604 667 

Kopila CFUG, Neulapur 
Bio-check dam (bamboo 
piling) 31 164 80 84 

Jharsaluwa CFUG, Bagnaha Barbed wire fencing 303 1,758 910 848 

Kailali 

Sita Ram CFUG, Beladevipur Barbed wire fencing 313 2,006 1,017 989 

Suryodaya CFUG, Shreepur Barbed wire fencing 383 2,108 1,074 1,034 

Shivashakti CFUG, Ratanpur Barbed wire fencing 73 430 220 210 

Kamal Pokhari CFUG, Hasuliya Nursery, trench and fire line 144 1,200 587 613 

ShahidSanghariBhimdatta Pant CFUG, Geta Bio-check dam        

  Total  6,973 39,684 19,895 19,789 

 

 

 

 



 

24 

 

 

Annex II: Environmentally Sustainable Economic Initiatives: 

District CFUG Name and Address Name of Initiative 
 

HHs 
Population M F 

Dang 

ViedaharSunpur CFUG, Pawannagar Goat and pig rearing 16 83 42 41 

Devidanda CFUG, Purandhara Goat rearing &retail shop 25 136 64 72 

SatpokhariHurum CFUG, Panchakule Under discussion         

JarayoTakuri CFUG, Halwar Goat rearing  16 76 41 35 

Banke 

Sungava CFUG, Naubasta Goat rearing 21 127 56 71 

Jana EkataMahila CFUG, Rajhena Vegetable farming 30 140 72 68 

Miteri CFUG, Kohalpur Vegetable farming 26 135 67 68 

Jaya Saraswoti CFUG, Manikapur Cow and poultry farming 9 47 22 25 

Hajrat CFUG, Hirminiya Buffalo rearing 4 21 9 12 

Bardiya 

EkataSamaj CFUG, Motipur Goat rearing 31 167 79 88 

BhadohiMahila CFUG, Mainapokhar Goat rearing 30 148 71 77 

Kopila CFUG, Neulapur Goat rearing 21 115 59 56 

Jharsaluwa CFUG, Bagnaha Goat &pig rearing and retail shop  30 165 85 80 

Kailali 

Sita Ram CFUG, Beladevipur Pig rearing &poultry farming 9 79 43 36 

Suryodaya CFUG, Shreepur Vegetable &poultry farming and retail shop 9 47 25 22 

Shivashakti CFUG, Ratanpur Poultry farming and retail shop 6 39 20 19 

Kamal Pokhari CFUG, Hasuliya Pig &goat rearing and retail shop  12 55 26 29 

ShahidSanghariBhimdatta Pant CFUG, Geta Vegetable, goat, poultry, and retail shop 10 51 29 22 

  Total  305 1,631 810 821 
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Annex III: PMP Achievements for this Period: 

 

Result 
Performance Indicator 
and Disaggregates 

Type Data Source Frequency Targets 
Achievements; 
Jan-March 
2016 

Achievements 
(June 2013 – March 
2016) 

Goal: Enhance stability through natural resource conflict resolution and inclusive natural resource management. 

Reduced tensions 
over the use and 
management of 
natural resources 

(G1) % change in the 
number of people who 
report conflict over natural 
resources in their 
community. Disaggregate 
by age, gender, ethnicity, 
caste, and religion. 

MC 

Community 
Survey, Key 
Informant 
Interviews 

Program 
start/end 

Baseline 
-20% 

    

More inclusive and 
equitable natural 
resource 
management 

(G2) % change in # of 
people who report that 
natural resource use and 
management is equitable, 
transparent, and inclusive. 
Disaggregate by age, 
gender, ethnicity, caste, 
and religion. 

MC 

Community 
Survey, Key 
Informant 
Interviews 

Program 
start/end 

Baseline 
+25% 

    

Objective 1:  Strengthen the ability of key stakeholders to resolve community-level natural resource conflicts in an inclusive, 
sustainable manner 

30 natural 
resource-based 
conflicts identified 

(1.1) # of natural 
resource-based conflicts 
identified.  

MC 

Key 
Informant 
Interviews, 
Community 
Consultations 

Program 
start  

30 0 58 
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400 key 
stakeholders 
strengthen their 
conflict resolution 
skills 

(1.2) # of people trained 
in conflict 
mitigation/resolution skills 
with USG assistance. 
Disaggregate by age, 
gender, ethnicity, caste, 
and religion. 

USAID 
Program 
records 

Quarterly 400 421 421 

(1.3) % Change in 
program participants 
demonstrating increased 
confidence and willingness 
to use consensus-
building/negotiation 
approaches to resolve 
conflicts. Disaggregate by 
age, gender, ethnicity, 
caste, and religion. 

MC 
Stakeholder 
Survey 

Program 
start/end 

Baseline 
+20% 

  

  

30 natural 
resource-based 
conflicts resolved 

(1.4) # of natural 
resource-based conflicts 
resolved 

MC 

Dispute 
Resolution 
Agreement 
Form 

Quarterly 30 4 40 

(1.5) % change in ability of 
community members to 
access natural resources. 
Disaggregate by age, 
gender, ethnicity, caste, 
religion, and type of 
resource. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+50% 
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Collaborative 
relationships 
between key 
stakeholders 
enhanced 

(1.6) % change in 
collaboration among key 
stakeholders around 
natural resource 
management and resource-
based conflict resolution 

MC 
Stakeholder 
Survey 

Program 
start/end 

Baseline 
+20% 

  

  

Implementing local 
partners increase 
organizational 
capacity 

(1.7) % change in 
organizational capacity 
scores 

MC 
Organizational 
Assessment 

Program 
start/end 

Baseline 
+ 50% 

  

  

Objective 2:  Increase inclusive and participatory resource-related decision among community and government bodies 

20 user groups 
exhibit more 
inclusive internal 
governance 
practices 

(2.1) % of targeted user 
groups demonstrating 
more inclusive internal 
decision-making practices 

MC 
Organizational 
assessment 

Program 
start/end 

Baseline 
+ 50% 

 

  

(2.2) % change in 
perceptions of community 
members that they can 
influence local natural 
resource management 
decisions. Disaggregate by 
age, gender, ethnicity, 
caste, and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+25% 
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Increased 
community 
awareness of rights 
and responsibilities 
related to natural 
resource use and 
management 

(2.3) # of outreach 
activities to raise 
awareness of government 
policies related to natural 
resource use and 
management. 

MC 
Program 
records 

Quarterly 

80 8 91 

(2.4) % change in 
awareness among 
community members 
about their rights and 
responsibilities related to 
natural resource use and 
management. Disaggregate 
by age, gender, ethnicity, 
caste, and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+25% 

  

  

Increased 
community 
participation in 
government 
decision-making 
related to natural 

(2.5) # of community 
members attending 
government fora, 
meetings, or planning 
sessions. Disaggregate by 
age, gender, ethnicity, 
caste, and religion. 

MC 
Program 
records 

Quarterly 

600 60 *1,513 
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resource use and 
management 

(2.6) % Change in 
perceptions of community 
members that they can 
influence government 
planning and decision-
making related to natural 
resource use and 
management. Disaggregate 
by age, gender, ethnicity, 
caste, and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+25% 

  

  

Objective 3: Enhance the sustainability of negotiated agreements by engaging communities in joint environmental and economic 
development initiatives 

1440 women and 
girls and 960 
young men 
develop strategies 
for expanding their 
participation in 
peace building and 
natural resource 
management 

(3.1) # Of people 
attending USG-assisted 
facilitated events that are 
geared toward 
strengthening 
understanding and 
mitigating conflict 
between groups. 
Disaggregate by age, 
gender, ethnicity, caste, 
and religion. 

USAID 
Program 
records 

Quarterly 2,400 2106 **6,026 
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(3.2) % change in 
perceptions of women and 
youth that they can 
influence decision-making 
processes related to 
natural resource 
management and 
community relationship-
building. Disaggregate by 
age, gender, ethnicity, 
caste, and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+25% 

  

  

20 communities 
improve inclusive 
natural resource 
management and 
rebuild degraded 
resources 

(3.3) # Of natural resource 
initiatives implemented. 
Disaggregate by type of 
project, # of people 
benefitted, and location. 

MC 
Program 
records 

Quarterly 40 8 37 

20 communities 
strengthen 
environmentally 
sustainable 
economic activities 

(3.4) # Of sustainable 
economic initiatives 
implemented. 
Disaggregate by type of 
project, # of beneficiaries, 
and location. 

MC 
Program 
records 

Quarterly 40 8 38 
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(3.5) % Change in self-
reported economic 
wellbeing among 
participating community 
members. Disaggregate by 
age, gender, ethnicity, 
caste and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+20% 

  

  

Cooperative 
relationships 
between 
conflicting 
communities built 

(3.6) % Change in number 
of people who believe that 
there is a tangible benefit 
to cooperation. 
Disaggregate by age, 
gender, ethnicity, caste, 
and religion. 

MC 
Community 
Survey 

Program 
start/end 

Baseline 
+25% 

  

  

Note: 

*In IRMI districts, it is found that community members are interested in supporting the peace process, so more than expected community members 
attended government forums and/or meetings and/or planning sessions 

  **IRMI has identified a number of conflicts more than targeted. To resolve those conflicts, the number of activities/sessions had to be increased, 
resulting in this indicator being exceeded.  


